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SCHEDULE EXTENSION ASSUMPTIONS RESULTING FROM THE BASELINE RISK ASSESSMENT 
WORK STOPPAGE - WSB-457-93 

The current work stoppage for Operable Units 2 through 7, on baseline risk assessment 
issues, will require schedule extension negotiations following resolution of the work 
stoppage. To avoid misunderstanding, the issues effecting the Operable Unit (OU) schedule 
extension requests should be identified to the Environmental Protection Agency (EPA) and 
the Colorado Department of Health (CDH). 

The EPA and CDH letter dated August 12, 1993, agreeing to the work stoppage stated: 
“...once these issues are resolved, DOE shall evaluate and submit to EPA and CDH the impact 
to the above listed operable unit schedules associated with the diligent resolution of these 
issues in order to extend affected schedules pursuant to Part 42 of the IAG.” Past schedule 
extension requests have been contentious, in part due to the lack of a common understanding 
of the impacted project tasks and required activities. To avoid additional controversy, the 
following schedule extension issues should be made clear to the agencies, prior to 
negotiations: 

1 ) The new schedule will place the risk assessment tasks on the critical path for 
completion of the RCRA [Resource Conservation and Recovery Act] Facilities 
Investigation/Remedial Investigation (RFVRI) Report, thus a day-for-day extension 
from the original stop work date is a minimal requirement. 
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2 ) Any scope increases to the OU Work Plans will require additional time to plan, 
implement and perform the additional work. The additional time required depends 
upon the extent of additional work. AUTHORIZED CLASSIFIER 
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4 ) Scope increases beyond the OU Work Plans will require additional time to procure 
the appropriate resources. The OU subcontracts are generally based on the approved 
Work Plans, thus changes to the respective work plan scope will require 
procurement of subcontract modifications. The time required for this activity also 
depends upon the extent of the work required. 

5 ) Scope increases beyond the OU Work Plans will also require additional time to revise 
the controlled Work Plans which will require review and approval from Interagency 
Agreement (IAG) signatories. 

6 ) If resolution of the data aggregation issue results in a significant change to the 
existing relationship between the risk assessment and the nature and extent of 
contamination task, significant schedule adjustment will be required. 

Please call me, or Michael Guillaume of my staff at 966-8557, if you should have further 
questions. 

W. S. Busby 
Acting Director 
ERMRemediation Project Management 
EG&G Rocky Flats, Inc. 
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